

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	07 July 2026
Team ID	SWTID-2026-8547
Project Name	Optimizing User, Group, and Role Management with Access Control and Workflows
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	S srinidhi
Sprint-1	Project Managemen	USN-2	As a user, I will receive confirmation email once I have registered for the application	1	High	Srinidhi
Sprint-2	Approval Management	USN-3	As a user, I can register for the application through Facebook	2	Low	Srinidhi
Sprint-1	Task Management	USN-4	As a user, I can register for the application through Gmail	2	Medium	jaswanth
Sprint-1	Login	USN-5	As a user, I can log into the application by entering email & password	1	High	niharika
Sprint-2	Dashboard	UNS-6	As a Project Manager, I want to monitor project and task progress through the dashboard.	2	Medium	Muni Charan
Sprint-3	Application Configuration	UNS-7	As an Administrator, I want to configure application menus and modules for navigation	2	Medium	Srinidhi
Sprint-4	Testing	UNS-8	As a Tester, I want to verify workflows, approvals, and ACL functionality.	3	High	niharika

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	2 Days	01 Jul 2026	02 Jul 2026	20	02 Jul 2026
Sprint-2	20	2 Days	03 jul 2026	04 jul 2026	20	04 jul 2026
Sprint-3	20	2 Days	05 jul 2026	06 jul 2026	20	06 jul 2026
Sprint-4	20	2 Days	07 jul 2026	08 jul 2026	20	08 jul 2026
Sprint-1	20	1 Days	9 Jul 2026	10 Jul 2026	20	10 Jul 2026
Sprint-2	20	1 Days	10 jul 2026	11 jul 2026	20	11 jul 2026
Sprint-3	20	1 Days	11 jul 2026	12 jul 2026	20	12 jul 2026
Sprint-4	20	1 Days	13 jul 2026	14 jul 2026	20	14 jul 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>